COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/19/2005

ESTIMATE SUMMARY 13:29:08
CONTID: C14552 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14552-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: -167. DAYS TIME ALLOW: 5/20/20( FIXED COMPLETION DAT
Pinon Rest Area (I-25) PERCENT TIME: 84.34 ORIG TIME ALLOW: 5/20/20( FIXED COMPLETION DAT
PROJECT NO: IM 0251-167
Pinon Rest Area (I-25)
NAME OF ROAD: 125
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/19/2005 DATE TIME STARTED 11/02/2004
7926 S. Platte Canyon Road DATE LET 09/23/2004 DATE WORK BEGAN 12/06/2004
DATE AWARDED 10/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/02/2004 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 11/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,848,310.75 PARTICIPATING $ 3,478,916.38 S 896,847.50
AWARD PROJECT AMT: ¢  4,459,369.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.76% TOTAL EARNINGS 3,478,916.38 896,847.50
FUNDS AVAILABLE: $ 1,369,394.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,478,916.38 896,847.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,168.92 -1,917.83
SECURITIES ENCUMBERED 8,168.92 1,917.83
NET EARNINGS 3,478,916.38 896,847.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,478,916.38 896,847.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 896,847.50
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 1,357.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0065 202-00810 *REMOVAL OF GROUND SIGN 45.000 45.000
EACH 0.000 0.00
20.00000 45.000 900.00
0070 202-01000 *REMOVAL OF FENCE 3,133.000 1,245.000
LF 1,888.000 3,776.00
2.00000 3,133.000 6,266.00
0075 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,114.000 11,814.000
cy 2,300.000 10,350.00
4.50000 14,114.000 63,513.00
0080 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,098.000 7,241.000
cy 857.000 9,427.00
11.00000 8,098.000 89,078.00
0085 203-01100 PROOF ROLLING 100.000 0.000
HOUR 10.000 1,600.00
160.00000 10.000 1,600.00
0090 203-01500 BLADING 100.000 0.000
HOUR 13.000 1,690.00
130.00000 13.000 1,690.00
0095 203-01510 BACKHOE 40.000 0.000
HOUR 16.000 2,400.00
150.00000 16.000 2,400.00
0100 206-00000 STRUCTURE EXCAVATION 190.000 190.000
cy 0.000 0.00
5.00000 190.000 950.00
0105 207-00205 TOPSOIL 1,703.000 200.000
cY 0.000 0.00
8.00000 200.000 1,600.00
0110 208-00020 *SILT FENCE 5,000.000 180.000
LF 0.000 0.00

1.00000 180.000 180.00



CONTID: C14552 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0120 208-00050 *STORM DRAIN INLET PROTECTION 7.000 6.000
EACH 1.000 180.00
180.00000 7.000 1,260.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.668
LS 0.167 83.50
500.00000 0.835 417.50
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.668
LS 0.167 167.00
1,000.00000 0.835 835.00
0135 210-00810 *RESET GROUND SIGN 18.000 9.000
EACH 0.000 0.00
160.00000 9.000 1,440.00
0140 212-00006 *SEEDING (NATIVE) 12.000 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0145 212-00047 *SOIL PREPARATION (SPECIAL) 12.400 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0150 212-00050 *S0D 17,225.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0155 213-00002 *MULCHING (WEED FREE HAY) 12.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0160 213-00005 *MULCHING (DECORATIVE) 15,300.000 0.000
CF 0.000 0.00
1.00000 0.000 0.00
0165 213-00061 *MULCH TACKIFIER 1,700.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 213-00300 *CONCRETE LANDSCAPE BORDER 1,525.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0175 213-00700 *LANDSCAPE BOULDER 40.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0180 213-00705 *LANDSCAPE BOULDER (SPECIAL) 9.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0185 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
21,000.00000 0.000 0.00
0190 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 19.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0195 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 139.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0200 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 439.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0205 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 14.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0210 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 22.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0215 214-00610 *EVERGREEN SHRUB (1 GALLON CONTAINER) 80.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0220 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 203.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 214-00910 *PERENNIALS (1 GALLON CONTAINER) 355.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0230 215-00000 *TRANSPLANT SHRUB 12.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0235 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 8.000 8.000
EACH 0.000 0.00
650.00000 8.000 5,200.00
0240 215-00500 *TRANSPLANT SEEDLING 24.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0245 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,300.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0250 217-00000 *HERBICIDE TREATMENT 11,700.000 0.000
SY 0.000 0.00
0.20000 0.000 0.00
0255 250-00210 *SOLID WASTE DISPOSAL 9,572.000 9,572.000
cy 0.000 0.00
23.00000 9,572.000 220,156.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 7,738.000 0.000
TON 5,407.540 86,520.64
16.00000 5,407.540 86,520.64
0265 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 45.000 0.000
cy 0.000 0.00
65.00000 0.000 0.00
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 40.650 5,691.00
140.00000 40.650 5,691.00
0275 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 7,891.000 0.000
TON 2,271.470  104,487.62
46.00000 2,271.470 104,487.62
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,610.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0285 412-01000 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 57.000 0.000
SY 32.220 1,127.70
35.00000 32.220 1,127.70
0290 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 876.000 254.000
sy 622.000 1,244.00
2.00000 876.000 1,752.00
0295 506-00212 RIPRAP (12 INCH) 112.000 112.000
cY 0.000 0.00
65.00000 112.000 7,280.00
0300 603-01240 24 INCH REINFORCED CONCRETE PIPE 393.000 393.000
LF 0.000 0.00
58.00000 393.000 22,794.00
0305 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 234.000 234.000
LF 0.000 0.00
63.00000 234.000 14,742.00
0310 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 82.500 82.500
LF 0.000 0.00
78.00000 82.500 6,435.00
0315 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
380.00000 2.000 760.00
0320 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
420.00000 6.000 2,520.00
0325 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0330 603-50003 *3 INCH PLASTIC PIPE 1,120.000 1,120.000
LF 0.000 0.00

60.00000 1,120.000 67,200.00
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0335 603-50004 *4 INCH PLASTIC PIPE 22.000 22.000
LF 0.000 0.00
45.00000 22.000 990.00
0340 603-50006 *6 INCH PLASTIC PIPE 2,006.000 2,006.000
LF 0.000 0.00
30.00000 2,006.000 60,180.00
0345 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0350 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0355 604-39000 *MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0360 604-50800 *SANITARY SEWER VAULT 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0365 607-00005 *END POST 6.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0370 607-00010 *CORNER AND LINE BRACE POST 12.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0375 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,760.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0380 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,735.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0385 607-11580 *FENCE (TEMPORARY) 519.000 519.000
LF 0.000 0.00

1.50000 519.000 778.50
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PCN: 14552-BID ESTIMATE RUN 04/19/2005
PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0390 607-60116 *16 FOOT GATE 7.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0395 608-00000 *CONCRETE SIDEWALK 3,895.000 220.000
SY 1,085.040 28,211.04
26.00000 1,305.040 33,931.04
0400 608-00010 *CONCRETE CURB RAMP 120.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0405 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,885.000 650.000
LF 2,733.000 27,330.00
10.00000 3,383.000 33,830.00
0410 612-00001 *DELINEATOR (TYPE I) 28.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0415 612-00002 *DELINEATOR (TYPE II) 38.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 19.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0425 613-00200 *2 INCH ELECTRICAL CONDUIT 495.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0430 613-00400 *4 INCH ELECTRICAL CONDUIT (2-WAY DUCT BANK) 810.000 560.000
LF 250.000 3,750.00
15.00000 810.000 12,150.00
0435 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 9,460.000 8,125.000
LF 1,335.000 6,675.00
5.00000 9,460.000 47,300.00
0440 613-10000 *WIRING 1.000 0.300
LS 0.600 9,000.00
15,000.00000 0.900 13,500.00
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PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0445 613-32400 *LIGHT STANDARD STEEL (40 FOOT) (SPECIAL) (SQUARE 34.000 31.000
SHAFT)
EACH 3.000 3,300.00
1,100.00000 34.000 37,400.00
0450 613-34150 *LIGHT STANDARD METAL (15 FOOT) (SPECIAL) 22.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0455 613-40010 *LIGHT STANDARD FOUNDATION 34.000 31.000
EACH 3.000 1,200.00
400.00000 34.000 13,600.00
0460 613-40010 *LIGHT STANDARD FOUNDATION (SPECIAL) 22.000 21.000
EACH 1.000 340.00
340.00000 22.000 7,480.00
0465 613-75150 *LUMINAIRE METAL HALIDE (150 WATT) 22.000 0.000
(SPECIAL) (DECORATIVE)
EACH 0.000 0.00
300.00000 0.000 0.00
0470 613-75400 *LUMINAIRE METAL HALIDE (400 WATT) (SPECIAL) (SHOE BOX) 34.000 31.000
EACH 3.000 1,350.00
450.00000 34.000 15,300.00
0475 614-00011 *SIGN PANEL (CLASS I) 58.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0480 614-00012 *SIGN PANEL (CLASS II) 18.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0485 614-00035 *SIGN PANEL (SPECIAL) 10.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0490 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 176.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0495 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 21.000 0.000
LF 0.000 0.00

25.00000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS
0500 619-40060 *3/4 INCH COPPER PIPE 233.000 200.000
LF 33.000 2,640.00
80.00000 233.000 18,640.00
0505 619-50160 *2 INCH PLASTIC PIPE 1,122.000 1,122.000
LF 0.000 0.00
22.00000 1,122.000 24,684.00
0510 619-50320 *4 INCH PLASTIC PIPE 448.000 328.000
LF 120.000 1,440.00
12.00000 448.000 5,376.00
0515 619-75016 2 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0520 622-00024 ENTRY SIGN 2.000 0.000
EACH 1.500 3,750.00
2,500.00000 1.500 3,750.00
0525 622-00100 *SHADE SHELTER 20.000 10.000
EACH 8.000 56,000.00
7,000.00000 18.000 126,000.00
0530 622-00250 *BENCH 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0535 622-00300 *BARBECUE GRILL 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0540 622-00350 *TRASH RECEPTACLE 20.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0545 622-00600 *PUMP PIT 2.000 1.600
EACH 0.400 10,000.00
25,000.00000 2.000 50,000.00
0550 622-00750 *SEWAGE LIFT STATION 2.000 1.500
EACH 0.500 15,000.00
30,000.00000 2.000 60,000.00
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CAT NO0200 ROADWAY BID ITEMS

0555 622-00800 *COMFORT STATION 2.000 1.317
EACH 0.433 303,100.00
700,000.00000 1.750 1,225,000.00
0560 622-01000 *LEACHING FIELD 7,339.000 3,303.000
SY 4,036.000 161,440.00
40.00000 7,339.000 293,560.00
0565 622-01550  *SEPTIC TANK (5500 GAL) 2.000 1.000
EACH 1.000 20,000.00
20,000.00000 2.000 40,000.00
0570 622-05506 *STORAGE TANK (6000 GAL) (WATER SUPPLY SYSTEM) 2.000 2.000
EACH 0.000 0.00
22,000.00000 2.000 44,000.00
0575 622-20080  *FLAGPOLE 4.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0580 623-09900 *SPRINKLER SYSTEM 1.000 0.150
LS 0.000 0.00
43,000.00000 0.150 6,450.00
0585 625-00000 *CONSTRUCTION SURVEYING 1.000 0.720
LS 0.180 7,200.00
40,000.00000 0.900 36,000.00
0590 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
290,000.00000 1.000 290,000.00
0595 627-00005 *EPOXY PAVEMENT MARKING 66.000 0.000
GAL 0.000 0.00
460.00000 0.000 0.00
0600 630-00000 *FLAGGING 300.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0605 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 27.000
DAY 7.000 1,050.00

150.00000 34.000 5,100.00
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PROJECT: IM 0251-167 ESTIMATE NO: 0005 13:29:08
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0610 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 10.000
DAY 1.000 395.00
395.00000 11.000 4,345.00
0615 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0620 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 8.000
EACH 0.000 0.00
75.00000 8.000 600.00
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0635 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0640 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
30.00000 50.000 1,500.00
0645 630-80380 *TRAFFIC CONE 150.000 37.500
EACH 0.000 0.00
10.00000 37.500 375.00
0650 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,810.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0665 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70034 F/A UTILITIES 20,000.000 14,360.380
FA 0.000 0.00
1.00000 14,360.380 14,360.38
0675 700-70035 F/A OJT COLORADO PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70036 FORCED ACCOUNTS WELL HEAD PUMPS 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 900-00006  ADDED ITEM (DOLLAR)/ LIQUID WASTE DISPOSAL 5,100.000 5,100.000
DOL 0.000 0.00
1.00000 5,100.000 5,100.00
0710 900-00010 ADDED ITEM (HOUR)/ SURVEY CREW HOURLY 13.000 13.000
HOUR 0.000 0.00
100.00000 13.000 1,300.00
CAT 0200 CURRENT AMT $ 4,806,310.75 $ 896,847.50$ 3,436,916.38
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0690 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0695 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0700 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 42,000.00 $ 0.00$ 42,000.00
PROJECT TOTAL CURRENT AMT $ 4,848,310.75 $ 896,847.50 $ 3,478,916.38



